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703-812-0430     
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July 31, 2003

BY HAND DELIVERY
Mr. John Muleta
Chief, Wireless Telecommunications Bureau
and
Mr. David Solomon
Chief, Enforcement Bureau
Federal Communications Commission
445 12th St. SW
Washington, DC 20554

Re: Interim Report for Tier III Carriers
Corr Wireless Communications, LLC
FRN: 0003-8041-01

Dear Sirs:

This letter constitutes the �Interim Report� required of Tier III carriers by the Non-Nationwide
Carrier Order, released July 26, 2002.  Since Corr Wireless Communications, LLC has fewer than
500,000 subscribers, it qualifies as a Tier III carrier.  This report follows the format suggested by the
�Further Guidance� Public Notice released on June 30, 2003.

We note initially that the path to Phase II compliance has not been a smooth one.  Corr is a
TDMA carrier in  a world that is rapidly moving away from that standard.  That historical accident has
limited the menu of available options to provide E-911 Phase II.  Corr is presently implementing a GSM
overlay which obviously increases capital expenditures at a time when FCC-imposed obligations are
also increasing, but Corr believes that this step will maintain its ability to remain competitive in the
future.  The implementation of the GSM overlay, including Phase I and II capability, will not be
complete for some months, but Phase I capability will be maintained throughout the TDMA system until
the network is fully transitioned to GSM.

 Corr is presently supporting the petition of the �Tier III Coalition� to temporarily relieve small
carriers of the obligation to meet the strictest performance obligations of Section 20.18 of the rules by
forbearance.  This request is predicated on the fact that rural systems cannot economically deliver the
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triangulation needed to assure compliance with the 100 meter/67%, 300 meter/95% standards.  We
expect that we will have a Phase II system up and running by September 1, but we are relying on the
manufacturer�s representations that the system will meet the accuracy thresholds specified by the rules. 
In addition, small rural carriers find themselves very much at the mercy of equipment vendors whose
systems and timetables are primarily driven by the requirements of the largest Tier I and Tier II carriers.
 Moreover, while the Phase II equipment vendors have assured the Commission and the industry that
their systems can meet the Phase II accuracy standards found in Part 20, small carriers must be reliant
on their commitments in that regard and are essentially powerless to devise a compliant Phase II system
if the manufacturers cannot do so.

The vacillation of the larger carriers between various Phase II solutions had serious ripple effects
on the small carrier community.  As recently as last winter, Corr envisioned using a hybrid handset-
network solution under an equipment proposal propounded by one of the major equipment vendors. 
However, when the Tier I carriers who were the major prospective purchasers of that system backed out,
the economies of scale necessary to make that system available to other carriers disappeared.  Thus, we
suddenly found ourselves without a handset-based system less than eight months before the September 1
deadline.  We then had to quickly re-evaluate network-based solutions, negotiate with manufacturers,
and develop a plan to get a system installed in time.  While we expect to be able to meet the FCC
deadline, it will be tough and will require many pieces beyond our control to fall into place exactly as
planned.

The specifics of PSAP requests and Corr�s compliance plan are set out below:

1. Outstanding Phase I and II PSAP Requests:

Corr has received Phase I requests from the following municipalities/counties in
Alabama:

Athens/Limestone County Blount County Cullman County
Etowah County Huntsville/Madison County Morgan County

Phase I service is being provided in each of these jurisdictions, as well as Marshall
County, AL.  Corr has also received PSAP requests for Phase I service in the following
counties/city where it does not provide TDMA CMRS service:
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Cleburne County Calhoun County Autauga County 
Dallas County St. Clair County Russell County Sumter

County City of Irondale

Corr has received Phase II requests from Limestone, Madison, Morgan, Cullman and Etowah
counties in Alabama.

2. Technology choice:

As noted above, Corr considered various alternative solutions  to the 911 problem.  As a
TDMA carrier, its options in the handset area were non-existent.  It decided to install a
GSM overlay, in part to enable it to take advantage of the handset technology which we
expected to be available.  As it turned out, the major proponent of GSM handset solutions
effectively abandoned the effort and we had to return to the far more costly network
solution.    Specifically, Corr has entered into a contract with Grayson Wireless to
engineer a Phase II system, deliver the necessary equipment, and install and optimize it.  
The contract calls for the system to be operational in the Phase II counties identified
above by September 1, and Corr is doing everything in its power to meet that deadline.

3. Status of ordering and installing equipment: See answer to Item 2, supra.

4. Anticipated availability date:

Given the delay caused by the abandonment of the handset solution, we do not anticipate
initiation of service much before September 1.  We expect that service will actually be
available in the counties where PSAP requests have been received on or about September
1.  Engineering studies are being done now to determine compliance with FCC accuracy
requirements.  The system will be able to locate both existing TDMA customers and new
GSM customers.

Please contact the undersigned should you require further particulars about Corr�s efforts to
provide E-911 service in the timeframe specified by the Commission.

Yours very truly,
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Donald J. Evans
Counsel for
Corr Wireless Communications, LLC

DJE:deb

cc: Bryan Corr


